From: Carpenter, Angela

To: Mugdan, Walter

G LaPadula, John

Subject: RE: Cabo Rojo - Schedule from April 2014 to March 2015
Date: Wednesday, April 16, 2014 12:42:00 PM

Got it. | may finesse things a bit anyway so this gives me some additional time to think about
assignments.

From: Mugdan, Walter

Sent: Wednesday, April 16, 2014 9:56 AM

To: Carpenter, Angela

Cc: LaPadula, John

Subject: RE: Cabo Rojo - Schedule from April 2014 to March 2015

Thanks. (By the way, | spoke with George Pavlou yesterday. He suggests no change in work
assignments until we hear back from him (after he speaks further with Judith).

From: Carpenter, Angela

Sent: Wednesday, April 16, 2014 8:56 AM

To: Mugdan, Walter; LaPadula, John

Subject: FW: Cabo Rojo - Schedule from April 2014 to March 2015

FYI -

From: Zeno, Denise

Sent: Wednesday, April 16, 2014 8:50 AM

To: Hauptman, Mel; Carpenter, Angela

Subject: Cabo Rojo - Schedule from April 2014 to March 2015

Here is a list of upcoming activities and deliverables for the Cabo Rojo
GW site for the next 11 months: April 2014 to March 2015

- Evaluation of data obtained from the monitoring wells sampled in
February. Due date: April-June 2014

- Data Summary meeting with the project team to determine if we
have enough data to move forward with reports, etc. Due date:
End of April, 2014.

- Pathways analysis report — (Note: EPA will be completing the HHRA
and SLERA). Due date: Early June, 2014

- Draft Rl report — Early June, 2014
- EPA have to complete the HHRA by early June, 2014

- FS Tech Memo #1 — Due date: 3" week of July (Note: Due date is
totally dependent on EPA’s HHRA completion)
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- FS Tech Memo #2 — Due date: end of August, 2014
- EPA have to complete the SLERA early August 2014

- Final Rl Report — Due Date: September 2014 (Note: CDM will need
the results from the HHRA and SLERA)

- Draft FS report — Due Date: 2nd week of October, 2014
- Final FS report — Due Date: before Dec 25, 2014

This overall schedule assumes a ROD in March 2015.
Please let me know if you need additional information.

Denise
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